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Executive Summary 
 
Through December 31, 2017 over $70.5M, 6.6% of the $1.065B in authorized bond funding, has been expended on project planning and 
construction, across 17 UNC campuses.  ASU’s Health Sciences Building is now approximately 58% complete while WCU’s utility extension in 
support of their STEM building is nearing completion.  WSSU is now under construction contract and mobilizing for construction on their 
Sciences Building.  Both NCSU’s Engineering Oval and UNCG’s Nursing Instructional projects have approved construction contract awards 
with contracts being executed.   
 
Design progress is also continuing.  As projects clear the schematic design stage new baseline schedules are established, reflecting the more 
robust information available from project designers and Construction Manager at Risk firms now involved in planning.  Campuses for which 
new baselines have been established are identified in bold in the chart below which summarizes project progress-to-date. 
 

UNC Project Status – At-a-Glance 

Campus/Project 
Advance 
Planning 

Full 
Service 
Design 

Contract 

Schematic 
Design 
(SDs) 

Design 
Development 
Documents 

(DDs) 

Construction 
Documents 

(CDs) 

Under 
Construction 
(any phase) 

Completion 
Date (P-

Projected, A-
Actual) 

ASU       8/10/2018P 

ECU       10/29/2021P 

ECSU       3/6/2020P 

FSU       8/22/2019P 

NCA&T       2/22/2021P 

NCCU       3/22/2022P 

NCSU-Engr       7/9/2020P 

NCSU-Plant Sci       2/11/2022P 

NCSU-CC Utility N/A  Combined    4/22/2020P 

UNCA       7/17/2020P 

UNC-CH-Med 
Ed       8/30/2022P 

UNC-CH-
Vivarium N/A  N/A N/A   3/22/2019P 

UNCC       12/26/2020P 

UNCG       5/1/2020P 

UNCP       12/11/2020P 

UNCSA-Old Lib       8/19/2019P 

UNCSA-Perf 
Place       7/15/2019P 

UNCW   Combined    3/26/2020P 

WCU       12/28/2017P 

WSSU       11/25/2019P 

NCSSM       5/7/2021P 

 
Details on each project’s funding, cash flow, and progress follow below.  Questions on the report may be directed to Will Johnson, Associate 
Vice President for Finance and Capital Planning, UNC General Administration, 140 Friday Center Drive, Chapel Hill, NC 27517, or via e-mail to 
wcjohnson@northcarolina.edu, or phone 919-962-4611.        
       
  

mailto:wcjohnson@northcarolina.edu
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Understanding the Report 
 
The following notes are provided as an aid to reading and understanding the project details provided from the Interscope system. 
 
SCO ID# - Separate identifying numbers are shown for each contract applicable to a project.  This includes contracts with the project’s 
designer of record whose work will result in the new building or renovation, firms who perform special inspection or commissioning 
services, and the contractors who will ultimately construct the project.  In the interest of transparency, all contracts are listed.  This will 
result in a lengthening list over the life of reporting on the bond projects.  Additional SCO ID#s, reflecting separate designer submissions for 
review (such as an early site package), under a single design contract are not listed individually.   
 
Additional funding/Additional projects – In some cases, additional funding is contributed to the bond project which may either aid in 
addressing the defined scope of the project or provide for a related, supporting project, such as parking or infrastructure, which is 
incorporated for more cost effective and efficient project management and construction coordination.  Separate funding sources and 
amounts are identified, as are separate projects where applicable.  Only projects which include bond funding in any amount are reported.  
These additional funding amounts may change as plans develop.   
 
Schedule/Cash Flow – Schedule and cash flow are updated monthly and reported quarterly.  Schedules, along with their related cash flows, 
were established early in 2016 and set as a “baseline” effective July 1, 2016 to designate the starting line for the program.  Dates for this 
initial schedule are listed under the schedule column heading “Original,” while the latest schedule is reflected under the “Revised” column.     
 
Schedules are updated based on information obtained throughout the design and construction process.  A new baseline project schedule is 
established for each project as it reaches the stage where schematic design documents are approved, as information from designers and CM 
at Risk firms informs project planning, affecting both schedule and cash flow.  The “Original” column heading is updated to read “Baseline 
Schedule – Date” for projects which have reached this milestone.  New baseline schedules will not be established for ASU, whose project is 
already under construction, or WSSU, whose project is already past this design stage.  WSSU’s project was designed previously, but held for 
construction funding and so subject to redesign.   
 
Because cash flow is related to project activity, the expected flow of expenditures adjusts as schedules change.  The column headings 
regarding cash flow (“Original Cash Flow Estimate” and “Current Cash Flow Estimate”) are the cash flow counterparts for the “Original” and 
“Revised” schedule column headings.  These cash flow headings are also updated to reflect the establishment of new baselines (“Baseline 
Cash Flow Estimate (New Baseline effective date)” and “Revised”) as appropriate.  To maintain focus on the bond activity, project schedule 
information is provided only for projects involving bond funding.       
 
Design Contract Type/Status – There are a number of design activities required in the life of a project denoted by different design contract 
types.  For example, “Letter Agreement (Sustainable Energy Programming)” describes the design work to address compliance with G.S. 143-
135.35-40 requiring energy cost analysis as part of the programming and advance planning submittals, while “Standard Design Contract” 
identifies the agreement under which the full design for the project will be prepared.  Additional contracts for commissioning, geotechnical 
services, and special inspections may be shown as appropriate.  Status indicates if the contract has been executed and is in force (“Active”) 
or in some stage of preparation and execution (“Creating” or “Creating-Not Signed”).   
 
Construction Start (Notice to Proceed) – Notice to proceed is a written notification to the contractor from the designer, that specifies the 
start date under a construction contract.  This is the date on which the contractor may take charge of the site and begin mobilizing, including 
setting up any construction trailer(s) and fencing.  The number of days the contract calls for to completion of the project are added to this 
starting date to calculate the contract completion date. 
 
Estimated Completion (Contract Completion) – Because there is no contract completion date until a contract is in place, an estimated 
completion date is included in this report, based on the expected occupancy of the project as reflected in campus project schedules, until 
such time as a construction contract is executed.  Once a contract is in place, the projected completion date, per the contract documents, is 
reported.  Should weather delays or other changes affect the contractual completion date, it is updated with the current date being 
reported each quarter. 
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Final Acceptance – The State Construction Office performs a final inspection and accepts the project on behalf of the State of North Carolina, 
once any final discrepancies (punch list items) have been addressed by the contractor.     
 
Final Approval – Last Step of Closeout Process – A project may not be truly completed until related documentation is on file.  This includes 
items such as the field marked-up drawings from the contractor reflecting the actual installed conditions, in addition to the final electronic 
drawings of the designer, all maintenance and operating manuals, and designer certifications that the project was executed as designed.  
SCO’s approval of this final report is the basis for reporting of this milestone.  Post-occupancy energy evaluations under G.S. 143-135.37 
require an assessment of energy and water usage performance after a year of operation and final closing of the project in its entirety does 
not occur until those assessments are completed.     
 
For greater understanding, additional information regarding design and construction processes and procedures may be obtained from the 
State Construction Office manual at https://ncadmin.nc.gov/document/construction-manual. 

Agency Program Authorization 
Bond 

Funding 

Bond % of Total 
Funds 

Appalachian State 
University 

[41330-301] - Health Sciences Building - Advance 
Planning* 

46630-301 70,000,000 88 

East Carolina University 
2016 Connect NC Bond - Life Sciences and 
Biotechnology Building 

46636-301 90,000,000 95 

Elizabeth City State 
University 

2016 Connect NC Bond - Moore Hall Building 
Renovation and G.R. Little Library Building Renovation 

46633-301 13,000,000 100 

Fayetteville State 
University 

2016 Connect NC Bond - Lyons Science Building 
Renovation 

46634-301 10,000,000 100 

NC A & T State University 2016 Connect NC Bond - Engineering Building 46637-301 90,000,000 100 

NC Central University 2016 Connect NC Bond - Business School 46635-301 30,000,000 100 

NC School of Science & 
Math 

2016 Connect NC Bond - N.C. School of Technology 
and Engineering 

46619-301 58,000,000 100 

NC State University Engineering Building Oval and Campus Infrastructure* 46624-301 75,000,000 56 

NC State University Plant Sciences Building* 46624-302 85,000,000 53 

UNC Asheville 2016 Connect NC Bond - Owen and Carmichael Hall 
Renovations 

46627-301 21,100,000 100 

UNC Chapel Hill 
2016 Connect NC Bond - Medical Education Building 
Replacement 

46623-301 68,000,000 61 

UNC Charlotte 2016 Connect NC Bond - Sciences Building 46626-301 90,000,000 89 

UNC Greensboro 
2016 Connect NC Bond - Nursing and Instructional 
Building 

46625-301 105,000,000 100 

UNC Pembroke 2016 Connect NC Bond - Business School 46631-301 23,000,000 100 

UNC School of the Arts 2016 Connect NC Bond - Old Library Renovation 46638-301 8,000,000 100 

https://ncadmin.nc.gov/document/construction-manual
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Agency Program Authorization 
Bond 

Funding 

Bond % of Total 
Funds 

UNC School of the Arts 
2016 Connect NC Bond - Performance Place 
Renovation 

46638-302 2,900,000 37 

UNC Wilmington 
2016 Connect NC Bond - Allied Health/Human 
Services/Nursing Building 

46628-301 66,000,000 100 

Western Carolina 
University 

2016 Connect NC Bond - Science/STEM Building 46629-301 110,000,000 100 

Winston-Salem State 
University 

[40732-301] - Science and General Office Building* 46632-301 50,000,000 94 

TOTAL 20 Program(s)  1,065,000,00
0 *These items are titled differently because they were initiated under separate capital authorizations prior to the passage of the bond. 

 
Total Cash flow for all Authorizations: 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 72,967,014 23,333,542 23,333,542 

2017-2018 144,213,154 

 

116,276,154 47,193,433 

2018-2019 293,594,199 239,812,315 0 

2019-2020 355,437,806 355,634,877 0 

2020-2021 190,647,936 283,345,173 0 

2021-2022 7,823,814 46,243,570 0 

2022-2023 316,077 354,369 0 

2023-2024 0 0 0 

 1,065,000,000 1,065,000,000 70,526,974 
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Department:  Educational Institutions (Universities)   

Agency:  Appalachian State University   

Program Name:  [41330-301] – Health Sciences Building – Advance Planning Program ID:  11770 

 

Fund Source Authorization Allocation 

General Fund 41330-301 5,000,000 

Non-General Fund 46730-301 5,000,000 

State Debt 46630-301 70,000,000 

Total  80,000,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate 
Actual Cash Flow through 

12/31/2017 

2016-2017 34,397,692 14,363,387 14,363,387 

2017-2018 33,382,873 48,995,966 27,320,688 

2018-2019 2,219,435 6,630,647 0 

2019-2020 0 10,000 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 70,000,000 70,000,000 41,684,075 

 

Project ID: 10604 

Name: College of Health Sciences Complex 

Description: Increasing statewide demand for health professionals to serve an aging population has led to a growing 
need for degree-granting programs in Nursing and Allied Health professions in western North Carolina.  In 
keeping with the goal of educating more health care professionals through inter-professional education, this 
project will provide a 203,000 square-foot facility for the academic and service outreach programs in the 
Beaver College of Health Sciences, which is the second largest and fastest growing college at Appalachian.  
This facility will be home to new and the existing 14 undergraduate and graduate degree granting programs 
in areas including Nursing, Nutrition and Dietetics, Public Health Promotion, Social Work, Communication 
Sciences and Disorders, Health Care Management, Exercise Science and Athletic Training. In addition, the 
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building will house the Blue Cross Blue Shield of NC Institute for Health and Human Services and the 
Physician Assistant Program -- an innovative partnership with Appalachian State University and the Wake 
Forest School of Medicine.  This building, will greatly expand the volume and quality of facilities available for 
education, research, and public service for the University.  The new space will enable the University to meet 
the enrollment growth demands of its fastest growing college and free up badly needed space in the center 
of campus to support other growing academic programs. 

SCO ID#: 13-10604-01A 

Package: College of Health Sciences Adv Planning 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 
Programming services for the new College of Health Sciences Complex 

Package Status: Review Only      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

SCO ID#: 13-10604-02 and 02A 

Package: College of Health Sciences **CMR Contract** 

Description: 203,000 SF College of Health Sciences Building for the College of Health Sciences Complex 

Package Status: Under Construction     58% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 13-10604-02C CM at Risk Preconstruction Services 
 
 SCO ID#: 13-10604-03 Commissioning 

 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) Activities occurred  

Design Development Approved by SCO (Final Approval) prior to passage 9/2/2015 

Construction Documents Approved by SCO (Final Approval) and baselining of bond 4/29/2016 

Final Documents Approved by SCO (Final Approval) program schedules 6/28/2016 

Approved for Bid   6/28/2016 

Construction Start (Notice to Proceed)   7/15/2016 

Estimated Completion (Contract Completion) 7/15/2018 8/10/2018  

Final Acceptance 10/1/2018 9/26/2018  

Final Approval - Last step of Closeout process 10/11/2019 10/8/2019  
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Department:  Educational Institutions (Universities)   

Agency:  East Carolina University   

Program Name:  2016 Connect NC Bond – Life Sciences and Biotechnology Building Program ID:  12518 

 

Fund Source Authorization Allocation 

Non-General Fund 46736-301 5,050,000 

State Debt 46636-301 90,000,000 

Total  95,050,000 

 

Bond Funds Cash 
Flow 

Baseline Cash Flow Estimate 
 (New Baseline effective 12/1/2017) 

Current Cash Flow Estimate 
Actual Cash Flow through 

12/31/2017 

2016-2017 358,052 358,052 358,052 

2017-2018 6,341,100 6,341,100 1,337,504 

2018-2019 2,629,545 2,629,545 0 

2019-2020 17,044,298 17,044,298 0 

2020-2021 60,291,358 60,291,358 0 

2021-2022 3,330,349 3,330,349 0 

2022-2023 5,298 5,298 0 

2023-2024 0 0 0 

 90,000,000 90,000,000 1,695,556 

 

Project ID: 14389 

Name: Life Sciences and Biotechnology Building 

Description: The ECU Life Sciences and Biotechnology Building will house interdisciplinary programs that involve external 
partners, faculty, and students in the fields of biology, chemistry, and biomedical/process engineering. The building 
will be located in ECU’s Millennial designated area on 10th Street.  The project will construct state-of-the-art 
classrooms, laboratories, offices, and support spaces that will provide for a more direct interface between the 
University community and regional partners.  This new science facility will provide the state-of-the-art science 
facilities needed to attract top-quality faculty in applied research; increase student access to modern science 
education; and facilitate the application, translation, and communication of scientific research and scholarship to 
broader audiences. This building will create opportunities for partnerships and discovery with our local industry 
partners; provide for research programs that will be globally competitive; and produce higher-skilled graduates 
that will be able to compete successfully in the global workplace. 
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SCO ID#: 16-14389-01A 

Package: Life Sciences and Biotechnology Building (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 
Programming services for the 140,000 GSF Life Sciences and Biotechnology Building project 

Package Status: Approved  

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

 

 

 

 

 

SCO ID#: 16-14389-02A 

Package: Life Sciences and Biotechnology Building 

Description: Life Sciences and Biotechnology Building (141,500 SF), Parking Deck (511 Spaces), and Chilled Water and 
Electrical Ductbank 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 13-10604-03 Commissioning 

 

Project Milestone Baseline Schedule 
– 12/1/2017 

Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 11/17/2017 11/17/2017 11/17/2017 

 Design Development Approved by SCO (Final Approval) 7/9/2018 7/9/2018  

Construction Documents Approved by SCO (Final Approval) 7/15/2019 7/15/2019  

Final Documents Approved by SCO (Final Approval) 7/15/2019 

 

7/15/2019  

Approved for Bid 7/15/2019 7/15/2019  

Construction Start (Notice to Proceed) 10/7/2019 10/7/2019  

Estimated Completion (Contract Completion) 10/29/2021 

 

10/29/2021 

 

 

Final Acceptance 10/29/2021 10/29/2021  

Final Approval - Last step of Closeout process 3/3/2022 

 

3/3/2022 
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Department:  Educational Institutions (Universities)   

Agency:  Elizabeth City State University   

Program Name:  
2016 Connect NC Bond - Moore Hall Building Renovation and G.R. Little Library 
Building Renovation 

Program ID:  12519 

 

Fund Source Authorization Allocation 

State Debt 46633-301 8,500,000 

State Debt 46633-302 4,500,000 

Total  13,000,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 
12/31/2017 

2016-2017 547,500 0 0 

2017-2018 3,348,450 746,527 124,493 

2018-2019 9,104,050 8,006,120 0 

2019-2020 0 4,247,353 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 13,000,000 13,000,000 124,493 

 

Project ID: 14387 

Name: Moore Hall Renovation and G. R. Little Library Renovation 

Description: Moore Hall is a two-story brick academic building hosting the Department of General Studies and Extended 
Learning and the Department of Social and Behavioral Sciences. The building has 15 labs and classrooms 
and 48 faculty and staff offices.  The last interior renovation of Moore Hall (excluding the auditorium), 
consisting of new carpet and paint, was completed in 1999.  Since this time, the building has suffered from 
numerous leaks, termite damage and little maintenance.  All flooring, underlayment, paint, and ceilings 
require renovation.  The elevator, installed in 1987, needs to be upgraded.  Window and door seals, 
installed in 1987, have failed and need replacement.  The fire alarm system has been redesigned but has 
not been funded for construction.  The electrical service panels need to be upgraded.  A majority of all 
freshman-required general education classes are taught in Moore Hall resulting in it being the most utilized 
academic building on campus.  This project will revitalize the classroom, lab and office spaces, as well as 
the building envelope, providing a comfortable student environment supporting retention and recruitment 
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efforts.  The G.R. Little Library renovation will repair the building envelope and refurbish the HVAC system 
to properly regulate the temperature and humidity of the building.  All spaces will receive finish upgrades 
providing a central academic area for research, meetings and studying meeting the expectations of our 
students. 

SCO ID#: 16-14387-01A 

Package: Moore Hall Renovation (ADV) and G. R. Little Library Renovation (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 
Programming services for renovation of Moore Hall and renovation of G. R. Little Library 

Package Status: Complete      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

SCO ID#: 16-14387-02 and 02A/02B  CM at Risk Preconstruction Services 

Package Status: Under design 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

 

Project Milestone Original 
Schedule* 

Revised Schedule* Actual 

Schematic Design Approved by SCO (Final Approval) 8/25/2017 6/22/2018  

Design Development Approved by SCO (Final Approval) 3/10/2017 9/10/2018  

Construction Documents Approved by SCO (Final Approval) 6/12/2018 3/22/2019 

 

 

Final Documents Approved by SCO (Final Approval) 6/12/2018 3/22/2019 

 

 

 

Approved for Bid 6/12/2018 3/22/2019 

 

 

Construction Start (Notice to Proceed) 8/23/2018 6/4/2019  

Estimated Completion (Contract Completion) 5/7/2019 3/6/2020  

Final Acceptance 5/7/2019 3/6/2020  

Final Approval - Last step of Closeout process 5/15/2019 3/16/2020 

 

 

*There are two phases within this schedule; dates shown are the latest (last) date reported within the listed work stage.   
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Department:  Educational Institutions (Universities)   

Agency:  Fayetteville State University   

Program Name:  2016 Connect NC Bond - Lyons Science Building Renovation Program ID:  12521 

 

Fund Source Authorization Allocation 

State Debt 46634-301 10,000,000 

Total  10,000,000 

 

Bond Funds Cash Flow 
Baseline Cash Flow Estimate 

 (New Baseline effective 12/1/2017) 
Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 104,828 104,828 104,828 

2017-2018 786,923 786,923 317,383 

2018-2019 7,583,342 7,583,342 0 

2019-2020 1,491,705 1,491,705 0 

2020-2021 33,202 33,202 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 10,000,000 10,000,000 422,211 

 

Project ID: 15473 

Name: Lyons Science Building Renovation 

Description: The existing Lyons Science Building has undergone a comprehensive study to determine the best use of its 
space based on the current and future needs of the university. The three-story building houses various 
science departments, history and government, geology and GIS Lab. There is a planetarium, a microprobe lab, 
aquarium, and an observatory located in this facility.  The renovation will upgrade technology, equipment and 
furnishings in all of these areas as well as re-purposing space to meet current program needs.  This 
renovation will create much needed faculty and staff offices, as well as general classroom space. This will also 
be an opportunity to address the building’s outdated heating, ventilation, and air-conditioning systems, code 
deficiencies and ADA compliance, as well as providing a much more efficient building envelope. 

SCO ID#: 16-15473-02 and 02A 

Package: Lyons Science Building ***CMR Contract*** 
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Description: Lyons Science Building Renovation (77,000 SF) 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15473-03A Commissioning 

 

Project Milestone 
Baseline Schedule 

– 12/1/2017 
Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 9/5/2017 9/5/2017 9/5/2017 

Design Development Approved by SCO (Final Approval) 2/1/2018 2/1/2018  

Construction Documents Approved by SCO (Final Approval) 7/9/2018 7/9/2018  

Final Documents Approved by SCO (Final Approval) 7/9/2018 7/9/2018  

Approved for Bid 7/9/2018 7/9/2018  

Construction Start (Notice to Proceed) 8/22/2018 8/22/2018  

Estimated Completion (Contract Completion) 8/22/2019 8/22/2019  

Final Acceptance 8/22/2019 8/22/2019  

Final Approval - Last step of Closeout process 9/25/2019 

 
8/22/2019  

 

 
  



          Joint Legislative Oversight Committee on Capital Improvements 

                             Quarterly Connect NC Bond Report 

                                            January 1, 2018 

Prepared: 12/21/2017 2:22:37 PM Page: 13 

Department:  Educational Institutions (Universities)   

Agency:  NC A & T State University   

Program Name:  2016 Connect NC Bond - Engineering Building Program ID:  12522 

 

Fund Source Authorization Allocation 

State Debt 46637-301 90,000,000 

Total  90,000,000 

 

Bond Funds Cash Flow 

 

Baseline Cash Flow Estimate  
(New Baseline effective 9/1/2017) 

 
Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 412,210 412,210 412,210 

2017-2018 6,226,659 5,214,527 2,246,210 

2018-2019 10,918,704 10,455,079 0 

2019-2020 39,826,043 37,475,167 0 

2020-2021 32,616,384 36,443,017 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 90,000,000 90,000,000 2,658,420 

Project ID: 15521 

Name: Engineering Research and Innovation Complex (ERIC) 

Description: North Carolina A&T State University is planning for a New College of Engineering Facility that will be located on 
campus.  As an extension of the College of Engineering, a new Engineering and Research Center is proposed to 
house and support new programs and research in the areas of bio-engineering and general science programs 
currently located in other campus facilities that will be needed to support the new programs.  Research labs, 
instructional classrooms, faculty and graduate offices and necessary ancillary spaces required to support the 
complex is scoped in the facility. 

SCO ID#: 16-15521-01A 

Package: Engineering Building (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 
Programming services for the 150,000 SF Engineering Building project 
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Package Status: Complete      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

SCO ID#: 16-15521-02 and 02A 

Package: Engineering Research and Innovation Complex (Pre-Con Svcs) 

Description: Engineering Research and Innovation Complex (130,000 SF) 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15521-02B  CM at Risk Contract 

SCO ID#: 16-15521-03A  Commissioning 

 

Project Milestone 
Baseline Schedule 

– 9/1/2017 
Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 6/28/2017 6/28/2017 6/28/2017 

Design Development Approved by SCO (Final Approval) 1/3/2018 2/5/2018*  

Construction Documents Approved by SCO (Final Approval) 8/8/2018 9/10/2018*  

Final Documents Approved by SCO (Final Approval) 8/8/2018 9/10/2018*  

Approved for Bid 8/8/2018 9/10/2018*  

Construction Start (Notice to Proceed) 12/19/2018 1/21/2019*  

Estimated Completion (Contract Completion) 1/20/2021 
 

2/22/2021 
 

 

Final Acceptance 3/24/2021 4/26/2021  

Final Approval - Last step of Closeout process 5/12/2021 6/14/2021 
 

 

*There are two phases within this schedule; dates shown are the latest (last) date reported within the listed work stage.   
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Department:  Educational Institutions (Universities)   

Agency:  NC Central University   

Program Name:  2016 Connect NC Bond - Business School Program ID:  12523 

 

Fund Source Authorization Allocation 

State Debt 46635-301 30,000,000 

Total  30,000,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 928,361 0 0 

2017-2018 1,004,317 733,142 111,102 

2018-2019 2,314,927 1,070,171 0 

2019-2020 11,307,226 2,798,387 0 

2020-2021 14,123,916 11,879,212 0 

2021-2022 321,253 13,218,408 0 

2022-2023 0 300,680 0 

2023-2024 0 0 0 

 30,000,000 30,000,000 111,102 

Project ID: 15500 

Name: School of Business Building 

Description: This project will provide a new 86,200 square-foot facility that will accommodate the expanding needs for 
increased classroom, teaching lab and administrative space for NCCU’s School of Business. With a focus on 
experiential learning, technology integration, business partnering and community service, the School of 
Business, through its undergraduate and MBA programs and other Executive Education Programs, will benefit 
from an updated academic facility that provides the latest advances in distance learning, audio-visual and smart 
classroom technology. The experiential education opportunities for students in the Hospitality and Tourism 
Program have unlimited potential for heightening their exposure in a setting that provides for both the 
educational and practical aspects of the industry, close-at-hand. 

SCO ID#: 16-15500-01A 

Package: School of Business Building (ADV) - Pre-Con 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable 
Energy Programming services for the 86,200 SF School of Business Building project 
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Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 10/26/2017 10/3/2018  

Design Development Approved by SCO (Final Approval) 5/11/2018 4/18/2019  

Construction Documents Approved by SCO (Final Approval) 3/22/2019 2/28/2020  

Final Documents Approved by SCO (Final Approval) 3/22/2019 2/28/2020  

Approved for Bid 3/22/2019 2/28/2020  

Construction Start (Notice to Proceed) 5/3/2019 4/10/2020  

Estimated Completion (Contract Completion) 4/13/2021 3/22/2022  

Final Acceptance 4/13/2021 3/22/2022  

Final Approval - Last step of Closeout process 4/18/2022 

 
6/21/2022 
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Department:  Educational Institutions (Universities)   

Agency:  NC School Of Science & Math   

Program Name:  2016 Connect NC Bond - N.C. School of Technology and Engineering Program ID:  12537 

 

Fund Source Authorization Allocation 

State Debt 46619-301 58,000,000 

Total  58,000,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate* Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 36,445 
 

36,445 36,445 

2017-2018 1,348,069 1,297,385 664,361 

2018-2019 1,927,883 1,760,044 0 

2019-2020 14,851,598 11,309,873 0 

2020-2021 38,960,247 41,966,296 0 

2021-2022 875,758 
 

1,629,957 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 58,000,000 58,000,000 700,806 

*This cash flow is based on the first schedule developed for this project as described below under the Project Milestones table. 

Project ID: 14368 

Name: NC School of Science and Mathematics - Western Campus 

Description: Each year, hundreds of well-qualified NC students are denied admission to programs of the North Carolina 
School of Science and Mathematics (NCSSM). Opened in 1980, NCSSM was our nation’s first public 
residential school to award diplomas for a specialized secondary education in science, technology, 
engineering and mathematics (STEM), and has since developed equally unique online and video 
conferencing offerings for part-time students statewide. In an effort to increase STEM education 
opportunities for our state’s many talented students, the NC Connect Bond referendum passed in March of 
2016, authorized the expenditure of $58,000,000 to expand NCSSM by opening a campus in Burke County. 
Preliminary feasibility studies indicate up to 300 students may be accommodated for this capital 
investment, depending on final site selection and other factors. Advanced program and project planning is 
slated to begin FY 16-17, and assuming best case planning appropriations, bond fund availability, design 
and construction scenarios, a new campus may open for operation by the Fall of 2020 or 2021. 
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SCO ID#: 16-14368-01A 

Package: NC School Of Science & Math - Western Campus (Programming & ADV) 

Description: Owner needs the services of an Architect for providing Programming services for the “NC School of Science 
and Mathematics - Western Campus” project to be located in Morganton 

Package Status: Complete      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

SCO ID#: 16-14368-02A 

Package: NC School of Science and Mathematics - Western Campus 

Description: NC School of Science and Mathematics - Western Campus 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Creating 

 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 4/27/2018 6/6/2018  

Design Development Approved by SCO (Final Approval) 10/30/2018 12/7/2018  

Construction Documents Approved by SCO (Final Approval) 5/31/2019 7/8/2019  

Final Documents Approved by SCO (Final Approval) 5/31/2019 7/8/2019  

Approved for Bid 5/31/2019 7/8/2019  

Construction Start (Notice to Proceed) 8/1/2019 9/6/2019  

Estimated Completion (Contract Completion) 4/1/2021 5/7/2021 
 

 

Final Acceptance 4/1/2021 5/7/2021  

Final Approval - Last step of Closeout process 7/8/2021 
 

8/13/2021  

The “Original Schedule” effective 9/1/2017, was the first to be developed for this project and will be reported as such until a revised 
“baseline” is established, following approval of the schematic design documents by SCO.  
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Department:  Educational Institutions (Universities)   

Agency:  NC State University   

Program Name:  Engineering Building Oval and Campus Infrastructure Program ID:  12199 

Fund Source Authorization Allocation 

General Fund 41524-313 1,000,000 

General Fund  41624-304 1,000,000 

Non-General Fund 41524-313 1,545,487 

Non-State Debt 41524-313 56,356,899 

State Debt 46624-301 75,000,000 

Total  134,902,386 

 

Bond Funds Cash Flow 
Baseline Cash Flow Estimate        

(New Baseline effective 9/1/2017) 
Current Cash Flow Estimate 

Actual Cash Flow through 
12/31/2017 

2016-2017 550,666 550,666 550,666 

2017-2018 10,324,694 17,876,814 3,680,337 

2018-2019 47,333,709 40,966,830 0 

2019-2020 16,790,931 15,605,690 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 75,000,000 75,000,000 4,231,003 

Project ID: 12551 

Name: Engineering Building Oval 

Description: This new building for the College of Engineering provides 227,000 gross square feet for the Fitts Department of 
Industrial and Systems Engineering, the Department of Civil, Construction, and Environmental Engineering, and the 
College of Engineering Administration. The total project cost of $154M will be split-funded with $77M in 
appropriated funds and $77M in non-appropriated funds. The facility will include reconfigurable laboratories that 
provide flexibility for changing research initiatives; new classrooms and class laboratories with the latest 
technology; and office suites that encourage interaction between faculty, staff and administrators. Campus 
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infrastructure and new structured parking are included. The project fulfills the university decision made in the mid-
1990's to move the College of Engineering to Centennial Campus thus allowing existing outdated buildings vacated 
by Engineering to be renovated to address growth in other colleges. This fourth Engineering building completes 
the move of eight of the nine Engineering departments as well as the college administration to Centennial 
Campus. The project fulfills the vision of the 2014 NC State University physical master plan, A Campus of 
Neighborhoods and Paths, and is guided by The Pathway to the Future, NC State University 2011-2020 Strategic 
Plan, Goal #1: Enhance the Success of our Students through Educational Innovation, and Goal #2: Enhance 
Scholarship and Research by Investing in Faculty and Infrastructure. This project is consistent with the university's 
2020 enrollment targets. 

SCO ID#: 15-12551-01A 

Package: Engineering Building Oval (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 
Programming services for the 230,000 SF Engineering Building Oval project 

Package Status: Complete      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Complete 

SCO ID#: 15-12551-02 Building Standard Design Contract               Status: Active 
 
A SCO ID#: 15-12551-02A CM at Risk Preconstruction Services 

SCO ID#: 15-12551-02D CMR Contract 

SCO ID#: 15-12551-03 Geotechnical Services 

SCO ID#: 15-12551-04 Commissioning 

Project Milestone 
Baseline Schedule 

-9/1/2017* 
Revised Schedule* Actual 

Schematic Design Approved by SCO (Final Approval) 3/14/2017 4/3/2017 3/14/2017 

Design Development Approved by SCO (Final Approval) 8/18/2017 8/18/2017 8/18/2017 

 
Construction Documents Approved by SCO (Final Approval) 5/1/2018* 5/18/2018*  

Final Documents Approved by SCO (Final Approval) 5/1/2018* 5/18/2018*  

Approved for Bid 5/1/2018* 5/18/2018*  

Construction Start (Notice to Proceed) 5/17/2018* 2/6/2018*  

Estimated Completion (Contract Completion) 6/8/2020 7/9/2020  

Final Acceptance 2/15/2021 3/18/2021  

Final Approval - Last step of Closeout process 3/15/2021 
 

4/15/2021 
 

 

*Schedule includes multiple phases.  Dates identified by asterisk are for the building structure phase.  Site work and early structural work 
begin prior to these dates.    
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Department:  Educational Institutions (Universities)   

Agency:  NC State University   

Program Name:  Plant Sciences Building Program ID:  12200 

 

Fund Source Authorization Allocation 

Non-General Fund 41524-314 58,462,846 

Non-State Debt 41624-301 16,200,000 

State Debt 46624-302 85,000,000 

Total  159,662,846 

 

Bond Funds Cash 
Flow 

Original Cash Flow Estimate Current Cash Flow Estimate* Actual Cash Flow through 
12/31/2017 

2016-2017 0 0 0 

2017-2018 0 165,293 0 

2018-2019 4,145,097 8,857,509 0 

2019-2020 34,345,446 15,880,193 0 

2020-2021 46,509,457 41,649,342 

 

0 

2021-2022 0 15,862,735 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 85,000,000 82,415,072 0 

 Centennial Campus Utility 
Infrastructure (shown below) 

2,584,928 

 

0 

 Total 85,000,000 0 

 *See separate cash flow, below, for Centennial Campus Utility Infrastructure, which accounts for the balance of bond funding.   

Project ID: 15471 

Name: Plant Sciences Building 

Description: This new interdisciplinary building (199,000 gross square feet) for the Plant Sciences will bring together 
top talent in a spectrum of disciplines to develop innovative plant sciences solutions. The total project cost 
of $160.2M will be split funded with $85M in appropriated funds and $75.2M in non-appropriated funds. 
The facility includes 180,000 gross square feet of project-based laboratory suites, corporate and 
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entrepreneurship suites (18,000 GSF), growth chambers/incubator space, office and flexible seminar 
suites, as well as 19,000 gross square feet of BSL2 and BSL3 rooftop greenhouse space and bio-
containment areas. The project will provide improvements to campus infrastructure and new structured 
parking. NC State has one of the strongest foundations of plant sciences research in the world. Given the 
economic trends in agribusiness, this premier facility will impact nearly every sector of business involved 
in food production in our state. The project fulfills the vision of the 2014 NC State University physical 
master plan, A Campus of Neighborhoods and Paths, and is guided by The Pathway to the Future, NC State 
University 2011-2020 Strategic Plan, Goal #2: Enhance Scholarship and Research by Investing in Faculty 
and Infrastructure, and Goal #3: Enhance Interdisciplinary Scholarship to Address the Grand Challenges of 
Society. 

SCO ID#: 16-15471-01A 

Package: Plant Sciences Building (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include 
Sustainable Energy Programming services for the 199,000 GSF Plant Sciences 
Building project 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#: 16-15471-04 Standard Design Contract                              Status: Active 

SCO ID#: 16-15471-02  Commissioning 

SCO ID#: 16-15471-03 Commissioning 

Project ID: 15945 

Name: Centennial Campus Utility Infrastructure 

Description: 

Centennial Campus Utility Infrastructure to increase chilled water supply capacity via installation of a thermal 
energy storage tank while reducing the electrical demand associated with the generation of chilled water. Power 
system improvements will redistribute system loads to alleviate overload on existing circuits, add redundant 
capacity, and allow for acceptance of new building loads. Additional fuel oil storage capacity, back up for natural 
gas curtailment, will be installed to support increased demand on steam generation. 

Bond Funds Cash 
Flow 

Baseline Cash Flow Estimate 
 (New Baseline effective 12/1/2017)* 

 

Current Cash Flow Estimate* Actual Cash Flow through 
12/31/2017 

2016-2017 0  0 

2017-2018 0  0 

2018-2019 0  0 

2019-2020 616,483 616,483 0 

2020-2021 1,968,445 1,968,445 0 

2021-2022 0  0 
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Bond Funds Cash 
Flow 

Baseline Cash Flow Estimate 
 (New Baseline effective 12/1/2017)* 

 

Current Cash Flow Estimate* Actual Cash Flow through 
12/31/2017 

2022-2023 0  0 

2023-2024 0  0 

 2,584,928 2,584,928 0 

*Originally part of a single cash flow projection for the entire project, this component is now separated and a new baseline established 
following SCO approval of Schematic Design. 

SCO ID#: 16-15945-01 and 01A 

Package: Centennial Campus Utility Infrastructure - Pre-Construction Services 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

 

Project Milestone Baseline Schedule 
– 12/1/2017* 

ScheOriginal 
Schedule 

Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) Combined SD/DD submission  

Design Development Approved by SCO (Final Approval) 8/9/2017 8/9/2017 8/9/2017 

Construction Documents Approved by SCO (Final Approval) 6/28/2018 6/28/2018  

Final Documents Approved by SCO (Final Approval) 6/28/2018 6/28/2018  

Approved for Bid 6/28/2018 6/28/2018  

Construction Start (Notice to Proceed) 10/25/2018 
 

10/25/2018 
 

 

Estimated Completion (Contract Completion) 4/22/2020 
 

4/22/2020 
 

 

Final Acceptance    

Final Approval - Last step of Closeout process    

*There are two phases within this schedule; dates shown are the latest (last) date reported within the listed work stage.   
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Department:  Educational Institutions (Universities)   

Agency:  UNC Asheville   

Program Name:  2016 Connect NC Bond - Owen and Carmichael Hall Renovations Program ID:  12526 

 

Fund Source Authorization Allocation 

State Debt 46627-301 15,100,000 

State Debt 46627-302 6,000,000 

Total  21,100,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 1,017,468 265,000 265,000 

2017-2018 1,202,992 1,349,198 323,402 

2018-2019 5,410,124 2,597,315 0 

2019-2020 10,616,767 14,640,603 0 

2020-2021 2,852,649 2,247,884 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 21,100,000 21,100,000 588,402 

 

Project ID: 15490 

Name: Owen Hall and Carmichael Hall Renovation 

Description: Renovate and revitalize Owen Hall and Carmichael Hall, two buildings on UNC Asheville’s campus that have 
been in continuous use for 36 years and 49 years respectively, with no major renovations or improvements.  
Both buildings' architectural, mechanical, plumbing and electrical systems are well past their normal life 
expectancy. Owen Hall does not have fire sprinklers and the heating and air conditioning systems do not 
comply with current standards for health and comfort. The building's bathrooms, elevator, student art 
studios, art patio, and fixed seating classrooms do not meet the current Federal ADA Standards or the North 
Carolina Accessibility Code. Carmichael Hall has safety hazards throughout the building. For example, the fire 
stairs do not meet current life safety requirements as they exit to the interior of the building. The building 
does not have fire sprinklers and the heating and air conditioning systems do not comply with current 
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standards for health and comfort. The building fire alarm system is outdated and is not addressable. 
Carmichael Hall’s bathrooms and elevator do not meet the current Federal ADA Standards or the North 
Carolina Accessibility Code. 

SCO ID#: 16-15490-02 and 02A 

Package: Owen Hall and Carmichael - PreConSvcs 

Description: Renovation of 47,366 GSF Owen Hall and 31,441 GSF Carmichael Hall 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15490-02B  CM at Risk Contract 

 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 4/28/2017 1/17/2018  

Design Development Approved by SCO (Final Approval) 8/29/2017 6/13/2018  

Construction Documents Approved by SCO (Final Approval) 7/12/2018 2/20/2019  

Final Documents Approved by SCO (Final Approval) 7/12/2018 2/20/2019  

Approved for Bid 7/12/2018 2/20/2019  

Construction Start (Notice to Proceed) 8/21/2018 2/26/2019  

Estimated Completion (Contract Completion) 8/21/2020 7/17/2020  

Final Acceptance 8/21/2020 10/12/2020  

Final Approval - Last step of Closeout process 8/24/2021 10/19/2020  
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Department:  Educational Institutions (Universities)   

Agency:  UNC Chapel Hill   

Program Name:  2016 Connect NC Bond - Medical Education Building Replacement Program ID:  12528 

Fund Source Authorization Allocation 

Non-State Debt 41723-303 21,140,000 

Non-State Debt 41723-305 22,600,000 

State Debt 46623-301 68,000,000 

Total  111,740,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 2,357,149 876,292 876,292 

2017-2018 3,140,428 4,369,836 1,221,348 

2018-2019 5,469,832 12,441,600 0 

2019-2020 32,935,393 39,865,481 0 

2020-2021 23,115,793 10,108,859 0 

2021-2022 981,405 289,541 0 

2022-2023 0 48,391 0 

2023-2024 0 0 0 

 68,000,000 68,000,000 2,097,639 

 

Project ID: 15501 

Name: Medical Education Building Replacement 

Description: 

Today nearly half of all doctors trained at the UNC School of Medicine (SOM) practice in the state of 
North Carolina.  They were educated in Berryhill Hall which is still the home for the Medical Education 
program today.  The building is past its prime not only in age, but also in function.  The facility has a 
significant amount of deferred maintenance issues, which would cost several million dollars to repair.  It 
is filled beyond capacity; when it opened in 1970, there were 353 medical students. In 2014, the School 
of Medicine trained approximately 2,400 inter-professional health providers and medical students.    
Although UNC SOM attracts top students as evidenced by elite rankings in US News & World Report, 
outdated learning spaces make it difficult to continue to recruit the best.  Not only are the Microbiology, 
and Anatomy & Physiology labs outdated, the classrooms are geared toward traditional lecture type 
teaching styles.  Today, instructors desire flexible space, so that they can incorporate newer teaching 
styles using small group learning and student centered inquiry.   Similarly, Berryhill lacks sufficient 
community space where students can gather and study, and build a home during their journey through 
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medical school.    The new Medical Education building would address these deficiencies and replace 
Berryhill Hall with a new facility that would allow the Medical Education program to compete with top 
medical schools across the country; schools that have already invested in state-of-the-art facilities.  
Additionally, a new medical education building will enable UNC-Chapel Hill to educate top students in 
greater numbers increasing the class size by nearly 30 percent. 

SCO ID#: 16-15501-01A 

Package: Medical Education Building (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 
Programming services for the 124,500 GSF Medical Education Building project 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#: 16-15501-02A  Geotechnical Services 

SCO ID#: 16-15501-03A and 3B 

Package: Medical Education Building (CMR Pre-Con) 

Description: New 145,000 GSF Medical Education Building to replace Berryhill Hall 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15501-04A  Owner Other Services 

SCO ID#: 16-15501-05A  Geotechnical Services 
 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 5/2/2017 1/8/2018  

Design Development Approved by SCO (Final Approval) 9/29/2017 5/28/2018  

Construction Documents Approved by SCO (Final Approval) 9/25/2018 1/22/2019  

Final Documents Approved by SCO (Final Approval) 9/25/2018 1/22/2019  

Approved for Bid 9/25/2018 1/22/2019  

Construction Start (Notice to Proceed) 2/22/2019 4/1/2019  

Estimated Completion (Contract Completion) 4/12/2021 8/30/2022  

Final Acceptance 10/8/2021 8/30/2022  

Final Approval - Last step of Closeout process 7/8/2022 9/20/2023  
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Project ID: 16108 

Name: Medical Education Building - Berryhill Vivarium Migration 

Description: To make way for the new Medical Education Building, this project will relocate the animals in the Berryhill Hall 
vivarium to various DLAM facilities across campus.  Our preliminary planning study shows that renovations and 
equipment replacement in DLAM facilities in multiple research buildings is necessary to allow this relocation. The 
project will also address $4.5M in deficiencies in existing DLAM facilities necessary to meet new regulatory 
requirements. 

SCO ID#: 16-16108-01A 

Package: Berryhill Vivarium Migration (PROGRAMMING) 

Description: Owner needs the services of an Architect for providing Programming services for the Medical Education 
Building - Berryhill Vivarium Migration project 

Package Status: Transferred to Owner      

Design Contract Type: Letter Agreement (Programming)     Status: Complete 

SCO ID#: 16-16108-02A  Geotechnical Services 

SCO ID#: 16-16108-03, 3A and 3B Standard Design Contract, CM at Risk Preconstruction Services 

SCO ID#: 16-16108-04A  Commissioning 

Project Milestone 
Original 

Schedule* 
Revised Schedule* Actual 

Schematic Design Approved by SCO (Final Approval) Combined SD/DD 
Combined 
SD/DD/CD 

 

 

Design Development Approved by SCO (Final Approval) 
4/20/2017 

 

Combined 
SD/DD/CD 

 

 

Construction Documents Approved by SCO (Final Approval) 8/14/2017 5/2/2018  

Final Documents Approved by SCO (Final Approval) 8/14/2017 5/2/2018  

Approved for Bid 8/14/2017 5/2/2018  

Construction Start (Notice to Proceed) 10/16/2017 5/31/2018  

Estimated Completion (Contract Completion) 4/16/2018 3/22/2019 
 

 

Final Acceptance 4/16/2018 3/22/2019 
 

 

Final Approval - Last step of Closeout process 8/30/2018 6/24/2019  

*This project was not defined when bond program schedules were established 7/1/2016 and so was not baselined at that time.  Information 
shown as “Original” reflects the initial schedule as it was previously reported.  There are currently multiple phases within this schedule; 
dates shown are the latest (last) date reported within the listed work stage. 
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Department:  Educational Institutions (Universities)   

Agency:  UNC Charlotte   

Program Name:  2016 Connect NC Bond - Sciences Building Program ID:  12529 

 

Fund Source Authorization Allocation 

Non-General Fund 46726-301 11,000,000 

State Debt 46626-301 90,000,000 

Total  101,000,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 3,305,417 805,730 805,730 

2017-2018 3,539,814 4,907,091 2,090,114 

2018-2019 28,623,957 4,016,202 0 

2019-2020 46,549,262 45,528,368 0 

2020-2021 7,906,550 34,667,609 0 

2021-2022 75,000 75,000 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 90,000,000 90,000,000 2,895,844 

 

Project ID: 14355 

Name: Sciences Building 

Description: The Sciences Building will foster interdisciplinary science education and research, provide a collaborative 
environment for students and faculty, and be a symbol of UNC Charlotte’s commitment to science education.  The 
building will include STEM interdisciplinary instructional and research space for UNC Charlotte’s growing student 
population and research activities.  The University’s current science building was built in 1985 when campus 
enrollment was 11,000.   UNC Charlotte has grown to over 28,000 students, a 142% increase.  The new facility will 
integrate undergraduate instructional laboratories, research laboratories, faculty offices, graduate student work 
space and collaboration space into a unified center for learning and research for chemistry, biology, and physics.   
The cutting edge facility will include the latest technology and will incorporate national trends in STEM education. 
The project also includes a regional utility plant to serve the Science Building and other campus facilities. Programs 
and research initiatives housed in this Science Building will contribute to the economic development of the State 
and region. 
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SCO ID#: 16-14355-01 and 01A 

Package: Sciences Building (ADV & PreCon Svcs) 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 
Programming services for the 120,000 SF -130,000 SF Sciences Building project which also includes a 11,000 
SF - 15,000 SF Regional Utility Plant and 4,000 SF - 5,000 SF Data Center 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#: 16-14355-02 and 02B Standard Design and CM at Risk Contract 

Package: Science Building & Data Center ***CMR Contract*** 

Description: 
Science Building (127,640 GSF), Regional Utility Plant #5/Existing Building Conversions (12,480 GSF), and Data 
Center (4,615 GSF) 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-14355-03A  Commissioning 

 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 6/17/2017 2/13/2018  

Design Development Approved by SCO (Final Approval) 9/15/2017 5/24/2018  

Construction Documents Approved by SCO (Final Approval) 6/27/2018 
 

12/2/2018  

Final Documents Approved by SCO (Final Approval) 6/27/2018 
 

12/2/2018  

Approved for Bid 6/27/2018 
 

12/2/2018  

Construction Start (Notice to Proceed) 6/29/2018 6/28/2019  

Estimated Completion (Contract Completion) 8/12/2020 12/26/2020  

Final Acceptance 8/13/2020 12/26/2020  

Final Approval - Last step of Closeout process 8/17/2021 12/26/2020 
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Department:  Educational Institutions (Universities)   

Agency:  UNC Greensboro   

Program Name:  2016 Connect NC Bond - Nursing and Instructional Building Program ID:  12530 

 

Fund Source Authorization Allocation 

State Debt 46625-301 105,000,000 

Total  105,000,000 

 

Bond Funds Cash Flow 
Baseline Cash Flow Estimate 

(New Baseline effective 9/1/2017) 
Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 2,125,782 2,125,782 2,125,782 

2017-2018 7,679,087 7,618,691 3,264,158 

2018-2019 42,220,511 42,260,780 0 

2019-2020 47,467,155 47,487,279 0 

2020-2021 5,507,466 5,507,468 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 105,000,000 105,000,000 5,389,939 

 

Project ID: 15503 

Name: Nursing and Instructional Building 

Description: This project includes demolition of the McIver Building and construction of a new four-story facility that will 
house the School of Nursing which is currently located in four buildings. The School of Nursing will occupy 
approximately fifty percent of the building allowing for enrollment expansion and realizing benefits resulting 
from being in one location. In addition to spaces for the School of Nursing, the facility will provide teaching and 
flexible laboratory research space for Biology, Chemistry and Health and Human Sciences as well as classroom 
space.  All components are critical in order to maximize the effectiveness of the investment by addressing 
immediate space needs in over-capacity programs and leveraging opportunity for growth in enrollment in high-
demand STEM and health fields. The new facility will be built at the same site as the current McIver Building. 
The project includes construction of phase I of the south chiller plant providing capacity for the Nursing and 
Instructional Building and enhancing reliability of the campus chilled water system. 

  



          Joint Legislative Oversight Committee on Capital Improvements 

                             Quarterly Connect NC Bond Report 

                                            January 1, 2018 

Prepared: 12/21/2017 2:22:37 PM Page: 32 

SCO ID#: 16-15503-01A 

Package: Nursing and Instructional Building (ADV) 

Description: Owner needs the services of an Architect for providing Advance Planning to include sustainable Energy 
Programming services for the 180,000 SF Nursing and Instructional Building project 

Package Status: Complete 

Design Contract Type: Letter Agreement (sustainable Energy Programming)  Status: Complete 

SCO ID#: 16-15503-02 and 02A-1 

Package: Nursing and Instructional Building (CMR Pre-Con) 

Description: CMR Pre-Con for Nursing and Instructional Building and South Chiller Plant 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15503-02B-2 CMR Contract 

SCO ID#: 16-15503-03A  Commissioning Services 

 

Project Milestone 

 
Baseline Schedule 

-9/1/2017* 
Revised Schedule* Actual 

Schematic Design Approved by SCO (Final Approval) 6/2/2017 6/2/2017 6/2/2017 

Design Development Approved by SCO (Final Approval) 10/13/2017 10/30/2017 10/30/2017 

Construction Documents Approved by SCO (Final Approval) 5/11/2018 5/14/2018  

Final Documents Approved by SCO (Final Approval) 5/11/2018 5/14/2018  

Approved for Bid 5/11/2018 5/14/2018  

Construction Start (Notice to Proceed) 7/12/2018 6/12/2018  

Estimated Completion (Contract Completion) 5/1/2020 5/1/2020  

Final Acceptance 5/1/2020 5/1/2020  

Final Approval - Last step of Closeout process 5/8/2020 5/8/2020  

*Schedule includes two phases.  Dates shown are for the building phase only. 
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Department:  Educational Institutions (Universities)   

Agency:  UNC Pembroke   

Program Name:  2016 Connect NC Bond - Business School Program ID:  12531 

 

Fund Source Authorization Allocation 

State Debt 46631-301 23,000,000 

Total  23,000,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 2,462,632 0 0 

2017-2018 6,056,612 1,381,339 0 

2018-2019 14,480,756 2,688,757 0 

2019-2020 0 18,929,904 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 23,000,000 23,000,000 0 

 

Project ID: 15504 

Name: School of Business Building 

Description: This project received $23,000,000 in appropriated funds from the approval of the NC Connect Bond.  The 
project includes the demolition of an existing parking lot and the construction of an approximately 60,000 
GSF new building that will support teaching and research, community outreach and professional partnerships 
in an integrated, state-of-the-art facility. The proposed building structure will offer a unique, flexible 
configuration that promotes interdisciplinary collaboration, student engagement and community 
connections. Additionally, the design will compliment and strengthen the UNCP Master Plan and will promote 
sustainable design features throughout the building. Full programing through advanced planning will be 
initially conducted. 

SCO ID#: 16-15504-01A 

Package: School of Business Building (ADV) 
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Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 
Programming services for the 60,000 SF School of Business Building project 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 5/5/2017 8/23/2018  

Design Development Approved by SCO (Final Approval) 8/1/2017 11/19/2018  

Construction Documents Approved by SCO (Final Approval) 2/5/2018 5/24/2019  

Final Documents Approved by SCO (Final Approval) 2/5/2018 5/24/2019  

Approved for Bid 2/5/2018 5/24/2019  

Construction Start (Notice to Proceed) 2/26/2018 6/28/2019  

Estimated Completion (Contract Completion) 8/13/2019 12/11/2020  

Final Acceptance 8/13/2019 12/11/2020  

Final Approval - Last step of Closeout process 8/17/2020 12/21/2020  
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Department:  Educational Institutions (Universities)   

Agency:  UNC School Of The Arts   

Program Name:  2016 Connect NC Bond - Old Library Renovation Program ID:  12533 

 

Fund Source Authorization Allocation 

State Debt 46638-301 8,000,000 

Total  8,000,000 

 

Bond Funds Cash 
Flow 

 

Baseline Cash Flow Estimate 
(New Baseline effective 9/1/2017) 

Current Cash Flow Estimate 
Actual Cash Flow through 

12/31/2017 

2016-2017 88,293 88,293 88,293 

2017-2018 427,002 427,003 150,453 

2018-2019 1,409,582 5,962,676 0 

2019-2020 6,040,827 1,522,028 0 

2020-2021 34,296 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 8,000,000 8,000,000 238,746 

Project ID: 15522 

Name: Old Library Renovation 

Description: This project will consist of the renovation of the old Library space at the Workplace building totaling 29,633 gross 
square feet. The space will be re-purposed to support a program that includes general offices, academic spaces 
and operational support. The existing space will require extensive renovation including changes to the floor plan 
to include offices, academic spaces and support spaces, new finishes and new mechanical systems to support the 
programmatic changes and to replace equipment past their useful life. Landscape and exterior enhancements and 
renovations will also be made to improve and increase building access and to create exterior performance and 
interactive spaces. 

SCO ID#: 16-15522-01A 

Package: Renovation of Old Library Space 
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Description: Renovation of the Old Library space within the Workplace Building to include interior renovation for 
repurposed spaces to support general offices, academic spaces, and operational support as well as 
landscape and exterior renovations to increase building access and create performance and interactive 
spaces. 

Package Status: Under Design      

Design Contract Type:       Standard Design Contract  Status: Active 

Project Milestone 
Baseline Schedule 

– 9/1/2017 

Revised 
Schedule 

Actual 

Schematic Design Approved by SCO (Final Approval) 6/22/2017 6/22/2017 6/22/2017 

Design Development Approved by SCO (Final Approval) 2/16/2018 12/5/2017 11/3/2017 

Construction Documents Approved by SCO (Final Approval) 8/24/2018 8/7/2018  

Final Documents Approved by SCO (Final Approval) 8/24/2018 8/7/2018  

Approved for Bid 8/24/2018 8/7/2018  

Construction Start (Notice to Proceed) 11/5/2018 8/30/2018  

Estimated Completion (Contract Completion) 6/9/2020 8/19/2019  

Final Acceptance 6/9/2020 8/19/2019  

Final Approval - Last step of Closeout process 8/3/2021 10/12/2020 
 

 

    

Department:  Educational Institutions (Universities)   

Agency:  UNC School Of The Arts   

Program Name:  2016 Connect NC Bond - Performance Place Renovation Program ID:  12534 

 

Fund Source Authorization Allocation 

State Debt 46638-302 2,900,000 

Non-General Fund 46738-301 5,000,000 

Total  7,900,000 
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Bond Funds Cash Flow 
Baseline Cash Flow Estimate 

(New Baseline effective 9/1/2017) 
Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 27,000 27,000 27,000 

2017-2018 1,117,684 785,943 352,192 

2018-2019 1,728,002 2,003,072 0 

2019-2020 27,314 83,985 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 2,900,000 2,900,000 379,192 

 

Project ID: 15523 

Name: Performance Place Renovation 

Description: This project will include various repair and renovations to existing spaces within Performance Place, as well as 
additional improvements.  The project will be split-funded with $2,900,000 in appropriated funding and an 
additional $5,000,000 in private funding.  Some roofing and windows will be replaced as well as some 
improvements to mechanical systems.  Additional improvements include a building expansion to support a larger 
lobby space and increase restroom capacity, complete lighting and dimming system replacements in both 
Freedman Theater and Catawba Theater, carpet replacement in Freedman Theater, and fixed and moveable 
seating replacement in all theater spaces.  Finishes will be improved in the theater spaces as well as the lobby and 
common spaces. Other improvements include increased stage access, removal of risers located side stage and 
backstage, updates and expansion of line sets, replacement of the turn table in Freedman Theater, construction of 
a flexible proscenium for Freedman theater, improved acoustics in the theater spaces, additional sound 
equipment and renovation of all restrooms. 

 

SCO ID#: 16-15523-01A 

Package: Performance Place Renovation (PROGRAMMING) 

Description: Owner needs the services of an Architect for providing Programming services to include Data Collection, 
Strategic Visioning, and Space Program for the Performance Place Renovation project 

Package Status: Complete      

Design Contract Type: Letter Agreement (Programming)     Status: Complete 

SCO ID#: 16-15523-02A 

Package: Performance Place Renovation 



          Joint Legislative Oversight Committee on Capital Improvements 

                             Quarterly Connect NC Bond Report 

                                            January 1, 2018 

Prepared: 12/21/2017 2:22:37 PM Page: 38 

Description: Renovations to existing spaces within Performance Place 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15523-03A  Commissioning Services 

 

Project Milestone 
Baseline Schedule 

-9/1/2017 
Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) 8/2/2017 8/2/2017 8/2/2017 

Design Development Approved by SCO (Final Approval) 10/13/2017 1/30/2018 10/6/2017 
 

Construction Documents Approved by SCO (Final Approval) 3/30/2018 7/17/2018 7/17/2018 

Final Documents Approved by SCO (Final Approval) 3/30/2018 7/17/2018  

Approved for Bid 3/30/2018 7/17/2018  

Construction Start (Notice to Proceed) 5/21/2018 9/5/2018  

Estimated Completion (Contract Completion) 3/28/2019 7/15/2019 
 

 

Final Acceptance 3/28/2019 7/15/2019  

Final Approval - Last step of Closeout process 5/15/2020 9/3/2020  
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Department:  Educational Institutions (Universities)   

Agency:  UNC Wilmington   

Program Name:  2016 Connect NC Bond - Allied Health/Human Services/Nursing Building Program ID:  12532 

 

Fund Source Authorization Allocation 

State Debt 46628-301 66,000,000 

Total  66,000,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 3,092,622 321,450 321,450 

2017-2018 19,262,872 4,351,880 1,389,072 

2018-2019 32,490,932 29,386,968 0 

2019-2020 11,153,574 31,939,702 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 66,000,000 66,000,000 1,710,522 

 

Project ID: 15505 

Name: Allied Health Building 

Description: In keeping with the goal of increased access to quality health care, especially in rural areas, UNCW has developed a 
health programs strategic plan that includes a Health and Human Services College with strong partnerships with 
practitioners and other UNC campuses. Two of the four facilities envisioned by that plan (Psychology Building, 
School of Nursing facility) have been funded. This third facility would house the new Health and Human Services 
College; the Center for Healthy Living; existing academic programs in Health and Applied Human Sciences and 
Social Work; support space for military-affiliated students; and related labs and classrooms that are critical to 
UNCW’s ability to produce more health care professionals and expand services to the rural areas of the region.  
Available sites for the facility require specialized foundation work and work would include the extension of all 
primary infrastructure services to the site. 

 

SCO ID#: 16-15505-01A 

Package: Allied Health and Human Sciences Building (ADV) 
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Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 
Programming services for the 150,000 SF - 180,000 SF Allied Health and Human Sciences Building project 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#: 16-15505-02A 

Package: Allied Health Building 

Description: Building Package for Allied Health Building (145,000 GSF) 

Package Status: Under Design      

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 16-15505-03A  Commissioning Services 

 
 

Project Milestone Original Schedule* Revised Schedule* Actual 

Schematic Design Approved by SCO (Final Approval) 3/7/2017 Combined SD/DD  

Design Development Approved by SCO (Final Approval) 8/5/2017 1/15/2018  

Construction Documents Approved by SCO (Final Approval) 3/8/2018* 7/11/2018* 

 

 

Final Documents Approved by SCO (Final Approval) 3/8/2018* 7/11/2018* 

 

 

Approved for Bid 3/8/2018* 7/11/2018* 

 

 

Construction Start (Notice to Proceed) 4/25/2018* 8/23/2018*  

Estimated Completion (Contract Completion) 11/28/2019* 3/26/2020*  

Final Acceptance 11/28/2019 3/26/2020  

Final Approval - Last step of Closeout process 12/2/2020 6/5/2020  

 
*Schedule includes two phases beginning with Construction Documents.  Dates shown are the latest (last) date reported within the listed 
work stage. 
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Department:  Educational Institutions (Universities)   

Agency:  Western Carolina University   

Program Name:  2016 Connect NC Bond - Science/STEM Building Program ID:  12535 

 

Fund Source Authorization Allocation 

State Debt 46629-301 110,000,000 

Total  110,000,000 

 

Bond Funds Cash Flow 
Baseline Cash Flow Estimate 

(New Baseline effective 9/1/2017) 
Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 2,026,733 2,026,733 2,026,733 

2017-2018 4,666,273 5,570,264 2,311,987 

2018-2019 18,845,079 20,629,793 0 

2019-2020 26,735,978 33,353,149 0 

2020-2021 41,248,246 36,582,481 0 

2021-2022 16,477,691 11,837,580 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 110,000,000 110,000,000 4,338,721 

 

Project ID: 15506 

Name: Science/STEM Building 

Description: This project would provide for a new 185,000 square-foot STEM building that will support teaching and research, 
community outreach, and professional partnerships in an integrated, state-of-the-art facility. The proposed 
building structure will offer a unique, flexible configuration that promotes interdisciplinary collaboration, student 
engagement, and community connections. Additionally, the project site design will implicitly strengthen the 
science quad and integrate site context. The scope will also include the demolition of the Natural Sciences Building 
and existing courtyard site elements, thereby expanding and redefining the built environment to reinforce the 
holistic learning environment program. 

Project ID: 17051 

Name: STEM Utility Extension - Memorial Dr. 
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Description: To provide water line extension for new STEM building. 

Project ID: 18035 

Name: Advance Utility Relocation - Niggli & NSB 

SCO ID#: 16-15506-01 and 01A 

Package: Science/STEM Building (ADV)-Pre-Construction Contract 

Description: Owner needs the services of an Architect for providing Advance Planning to include Sustainable Energy 
Programming services for the 185,000 SF Science/STEM Building project 

Package Status: Under Design      

Design Contract Type: Letter Agreement (Sustainable Energy Programming)     Status: Active 

SCO ID#: 16-15506-02  Letter Agreement – Other Design Services 

SCO ID#: 16-15506-03  Letter Agreement – Other Design Services 

SCO ID#: 16-15506-04  Building Standard Design Agreement 

SCO ID#: 16-15506-05  Letter Agreement – Other Design Services 

SCO ID#: 16-15506-06  Letter Agreement – Other Design Services 

SCO ID#: 16-15506-07  Letter Agreement – Other Design Services 

SCO ID#: 16-15506-08  Letter Agreement – Special Inspections 

SCO ID#: 16-15506-09  Letter Agreement – Other Design Services 

SCO ID#: 16-15506-12  Letter Agreement – Commissioning Services 

SCO ID#: 16-15506-13  Letter Agreement – Other Design Services 

SCO ID#: 16-15506-14  Letter Agreement – Special Inspections 

SCO ID#: 16-15506-15  Letter Agreement – Other Design Services 

SCO ID#: 17-17051-01A 

Package: Utility Extension - STEM Building 

Description: Utility Extension - STEM Building Memorial Drive Improvements-routing water line 

Package Status: Under Construction     Nearing Completion 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 17-17051-02  Letter Agreement – Archaeology Evaluation 
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SCO ID#: 17-17051-03  Letter Agreement – Materials Testing 

SCO ID#: 17-17051-04  Letter Agreement – Archaeology Evaluation (Additional Phase) 

 

Project Milestone 
Baseline Schedule -

9/1/2017* 
Revised Schedule* Actual 

Schematic Design Approved by SCO (Final Approval) 7/19/2017 7/19/2017 7/19/2017 

Design Development Approved by SCO (Final Approval) 11/17/2017 11/30/2017 11/21/2017 
 

Construction Documents Approved by SCO (Final Approval) 6/22/2018 6/22/2018  

Final Documents Approved by SCO (Final Approval) 6/22/2018 6/22/2018  

Approved for Bid 6/22/2018 6/22/2018  

Construction Start (Notice to Proceed) 9/14/2018 9/14/2018  

Estimated Completion (Contract Completion) 12/1/2021 12/1/2021  

Final Acceptance 1/3/2022 1/3/2022  

Final Approval - Last step of Closeout process 5/2/2022 5/2/2022  

*”Utility Extension” and “Advance Utility Relocation” are included in the overall schedule, not established separately.  They are being 
executed separately, however, prior to the full building’s construction.  Dates shown are for the building schedule, excluding site/demo. 
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Department:  Educational Institutions (Universities)   

Agency:  Winston-Salem State University   

Program Name:  [40732-301] - Science and General Office Building Program ID:  11797 

 

Fund Source Authorization Allocation 

General Fund 40732-301 3,312,000 

State Debt 46632-301 50,000,000 

Total  53,312,000 

 

Bond Funds Cash Flow Original Cash Flow Estimate Current Cash Flow Estimate Actual Cash Flow through 12/31/2017 

2016-2017 1,602,083 971,674 971,674 

2017-2018 23,962,299 3,357,233 288,629 

2018-2019 24,435,618 29,865,864 0 

2019-2020 0 15,805,229 0 

2020-2021 0 0 0 

2021-2022 0 0 0 

2022-2023 0 0 0 

2023-2024 0 0 0 

 50,000,000 50,000,000 1,260,303 

 
 

Project ID: 7236 

Name: Sciences & General Office Building 

Description: The new Winston Salem State University Sciences Building will consist of 103,000 SF, encompassing five floors. 
It will be located immediately adjacent to the existing W.B. Atkinson Science Building on the campus of WSSU. 
The existing science building is not large enough to handle the current needs, however, will continue to 
operate in conjunction with the proposed new science building. The new building will provide additional 
laboratories and support spaces, animal facilities, classrooms, conference rooms, student study areas, faculty 
offices, an I.T. data center, and a small 1,350 SF atrium lounge area to be serviced by mobile food carts.  The 
new building will be used by multiple university science and health science programs, including Biological 
Sciences, Chemistry, Clinical Lab Science, and Forensic Science. Programs from off campus, such as the 
Biomedical Research Infrastructure Center, (BRIC), will also be incorporated, to help centralize WSSU science 
programs. 
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SCO ID#: 07-07236-01B 

Package: Science & Office Building  ***CMR Contract*** 

Description: This is the main Construction Manager-at-Risk Contract. 

Package Status: Under Construction     0% Complete 

Design Contract Type: Standard Design Contract (Fully Funded)     Status: Active 

SCO ID#: 07-07236-02  Letter Agreement – Commissioning Services 

 

Project Milestone Original Schedule Revised Schedule Actual 

Schematic Design Approved by SCO (Final Approval) Activities occurred  

Design Development Approved by SCO (Final Approval) prior to bond passage and held for funding 

Construction Documents Approved by SCO (Final Approval) 4/19/2017 

 

7/18/2017 9/1/2017 

Final Documents Approved by SCO (Final Approval) 4/19/2017 

 

10/12/2017 10/23/2017 

Approved for Bid 4/19/2017 

 

10/12/2017 10/23/2017 

Construction Start (Notice to Proceed) 6/28/2017 12/11/2017  

Estimated Completion (Contract Completion) 4/1/2019 11/25/2019  

Final Acceptance 4/1/2019 11/25/2019  

Final Approval - Last step of Closeout process 3/30/2020 12/2/2019  

 

 
 


